APPLICATION DEVELOPMENT

Progress Report

Laboratory Activity #6 | Progress Report 1

PROJECT TITLE

“Smart Payment Billing and Subscription Manager”

Student Name
Ventula, Zeah Samantha Nicole D.

Course & Section
ITCC48 - AppDev BSIT-2B

Date of Submission
April DD, 2026

Instructor
Jho Anna Marie H. Castro

1. Project Overview

Brief Description of the Application

The all in one smart payment billing and subscription manager system aims to aid individuals that struggle with financial management. It intends to solve and manage and remind billing before the due date and section them to what is the top priority payment(housing, utilities, insurances) before any other linking transactions (Netflix, Spotify, Youtube premium, etc.). This helps in understanding financial management to track money handling as well. It's worth solving since money can't be bought easily but can be spent away by the slip of our hand/e-wallets, this will also try to discipline users to set aside specific amounts for that subscription.

Core Features (Based on Approved UI/UX Mockups)

- Feature 1 - login, sign-up, forgot password forms
- Feature 2 - Homepage dashboard
- Feature 3 - History page
- Feature 4 - Receipt page
- Feature 5 - All Due & Payment bills page
- Feature 6 - List of Priority & Secondary bills page
- Feature 7 - Add, create, delete, edit bills
- Feature 8 - Notification
- Feature 9 - Profile page

2. Development Progress Summary

[Provide a brief, high-level summary of where you **currently stand** in the development of your application.]

Estimated Completion	40%
Current Phase	Frontend Phase, Backend setup
Any Frameworks & Tools	Figma, Android Studio
Repository / Hosting	zeah-72/Application-Development

Progress Overview

As for the current state of the project it is currently being polished in figma for better framework basis on the backend part, most of the pages are almost done there are only 2-3 pages to create (notification, profile and bill edit details) after that backend coding will be done on android studio but hasn't started yet, configuration and integration is still on planning phase. The database of the app is still on hold since I'm deciding if I should use mysql or just firebase.

3. Accomplished Tasks

[List all development tasks that have been fully completed as of this submission. Be specific and include implementation details where relevant.]

Feature Implementation

- Designed and implemented the user login and registration screen
- Created the main navigation menu
- Tried Prototype connection for navigation flow basis
- Added popup screens for adding, deleting and editing billing information

Database Setup / Integration

- Not yet

API Connections (if applicable)

- N/A

Revisions from Mockup Phase

- Revise the system dashboard; since connecting to API can be quite hard and time constraints
- Some minor features omitted because of API
- wireframe change twice for easier coding in android studio
- remove redundant screens
- removed cash-in in feature supposedly to automatic payment and to set aside specific amount for each bills because it requires other banking API integration (suggested by Ma'am Jho)

4. Ongoing Tasks

[Describe the features or components you are currently working on. Include brief progress notes and any challenges being experienced.]

Task / Feature	Current Progress	Challenges (if any)
Task 1 — Dashboard Page	*70% complete — layout done, logic pending, might add some minor feature/info*	cash-in in feature supposedly to automatic payment and to set aside specific amount for each bills, i didn't know how to integrate it later in backend so i just opt to remove it instead
Task 2 — Receipt Page	*80% complete — layout done, logic pending*	deciding to how create own receipts if the app doesn't now have automatic payment
Task 2 — Profile Page	*10% complete - layout is still being decided and what to include in the page itself*	layout design
Task 3 - Pop-up overlay	*95% complete - edit page overlay is only remaining, logic pending*	struggling on how to convert overlay popup into code, no logic being integrated yet
Task 4 - Database	*0% complete - logic pending*	i still dont know how to use firebase curious if its similar to json; im considering mysql

task 5 - History page	*50% complete - layout done, logic still pending*	logic
task 6 - Notification	*10% complete - planning phase, logic*	figuring functions to apply for the backend
task7 - search function	*30% - layout done*	sorting and filter function to be applied on the code

5. Upcoming Tasks / Next Steps

[Outline the development goals planned for the next phase. Prioritize tasks in order of implementation.

Features to Be Implemented Next

- User profile editing
- Notification system and in-app alerts
- Navigation flow of each pages
- Add splash pages if deleted, added, edited bills

Testing & Debugging Plans

- Unit testing of authentication flow
- Error/Empty states properly applied
- Logical flow of the system
- Initial functional prototype testing

Deployment / Presentation Preparation

- Deploy demo
- Prepare demo walkthrough for project presentation

6. Challenges and Solutions

[Identify technical or project-management challenges encountered during this development phase and describe how they were or will be resolved.]

Challenge / Issue	Resolution / Plan
Challenge 1 — Automatic payment, this is to redirect to any banking apps connected to the bill	*plan to just omit it since specific banking apps require lot of loadwork and API, so instead turned it into just a fully manager and reminder application*
Challenge 2 — Receipt, since after payment it should still provide receipt but I'm doubting in adding it since it doesn't now have automatic payment and it should also record it reference number	*I plan on removing the receipt page and just record the reference no. of each payment as proof of transaction and store it in bill information whether it's already been paid or not.*

7. Additional Progress

[Include any extra accomplishments not covered in previous sections.]

Research Conducted

- Researched similar apps and its shortcoming
- Researched layout designs

UI/UX Improvements Beyond Initial Mockups

- Added micro-animations to improve user interaction feedback
- Buttons were made minimal for easier readability and navigation

New Tools or Technologies Learned

- Not yet ATM

8. Appendix

[Attach supporting materials that document your current development progress. All appendix items should be clearly labeled.]

A. Screenshots of Current Application Progress

[Insert screenshots of your working application below. Each screenshot should have a brief caption describing what is shown. Minimum of 2–3 screenshots required.]

Caption 1: Components for each button; especially in error states



Caption 2: Figma design Layout pages



Caption 3: Prototype connection for navigation flow of each frame

B. Code Snippets

[Paste relevant and meaningful code snippets that demonstrate significant implementation work. Include a brief description for each snippet.]

```
// Snippet description: [e.g., Login authentication function]
[ Paste your code snippet here ]
no backend code yet. to be added
```

C. Project Links (Optional)

- GitHub Repository URL: zeah-72/Application-Development
- Design File / Figma Link: https://www.figma.com/design/tTOScqyjUoPpGZKpuc5eOW/AppDev?node-id=0-1&t=xLGK8cpDhpoQOZL0-1

End of Development Progress Document | **Application Development Course**